

River Gt Ouse

Site	Start	Estimated Completion	Status
Bedford Lock			
Cardington Lock - downstream channel	25-Mar-19	5-Apr-19	Navigation open but in-channel works underway
Castlemill Lock			
Willington Lock			
Gt Barford Lock			
Roxton Lock			
Eaton Socon Lock			
St Neots Lock			
Offord Lock			
Brampton Lock			
Godmanchester Lock - downstream channel			
Houghton Lock	TBC	TBC	Site Closed to Navigation
Hemingford Lock - downstream channel			
St Ives Lock	18-Mar-19	29-Mar-19	Site Closed to Navigation
Brownhill Lock			
Hermitage Lock			
Bottisham Lock	25-Mar-19	5-Apr-19	Site Closed to Navigation
Isleham Lock			
Upware Lock			
Brandon Lock			
Denver Lock			
Denver Lock - downstream landing stage	May-19	May-19	Navigation open but in-channel works underway
Denver East Moorings	May-19	May-19	Navigation open but in-channel works underway
Relief Channel Lock			
Welches Dam			